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HBA status

¢ All FE board are at Neways

4 Switches removed and boards are cleaned
% Today we receive 3000 new switches

¢ DPDT for future design (CMOS and GaAs)

€ Only two 1.s.0 four switches needed
% Better RF performance
% Cheaper circuit (less external components)
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LBA antenna rotation (€CS001,008 and 016)
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LBA antenna rotation (€S001,008 and 016)
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Status Effelsberg (GE001)

¢ RSP III boards

% 19 boards are working
% 5 boards are repaired and placed tomorrow

¢ TBB boards
& 12 board are placed (not all tested)

¢ GPS signal reception 1s poor (need > 6 satellites)
% Satellites above 25 deg. Elevation
% Coax cable loss to high (new cable)

¢ Remote SSH access this week
¢ Some LBH coax cable have short or open
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